

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24

| | |
|-------------|---------|
| Budget Type | Capital |
| Workshop | Cell |

Total Amount (In Lakh TK) 4398.50

| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | App Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notification of Awards | Signing of Contract | Total time to Contract Signing | Time for Completion |
|---|------------------|--------|---------|---|------|-----|-------------|-------------|-------------------|----------------|--------------------------|----------------|----------------|-------------------|--------------------|------------------------|---------------------|--------------------------------|---------------------|
| Procurement of cargo handling equipment | Procurement Cell | 3 | 4/2021 | Forklift Truck 5T(Additional) | Nos. | 15 | 15 | OTM,IC T | CPA Board | CPA | 990.00 | 99 22/07/23 | 05/09/23 | 26/09/23 | 10/10/23 | 17/10/23 | 14/11/23 | 14/11/23 | 11/06/24 |
| Procurement of cargo handling equipment | Procurement Cell | 6 | 3/2324 | Forklift Truck 20T(Special type) (Additional) | Nos. | 2 | 2 | OTM,IC T | CPA Board | CPA | 950.00 | 95 05/09/23 | 20/10/23 | 10/11/23 | 24/11/23 | 01/12/23 | 29/12/23 | 29/12/23 | 26/06/24 |
| Procurement of cargo handling equipment | Procurement Cell | 5 | 2/2324 | Warehouse racking equipment(Additional) | Nos. | 4 | 4 | OTM | CPA Board | CPA | 880.00 | 88 23/08/23 | 07/10/23 | 28/10/23 | 11/11/23 | 18/11/23 | 16/12/23 | 16/12/23 | 13/06/24 |
| Procurement of cargo handling equipment | Procurement Cell | 2 | 3/2021 | Forklift Truck 3T(Additional) | Nos. | 20 | 20 | OTM,IC T | Chairman, CPA | CPA | 680.00 | 68 20/07/23 | 03/09/23 | 24/09/23 | 08/10/23 | 15/10/23 | 12/11/23 | 12/11/23 | 09/06/24 |
| Procurement of motor vehicles | Procurement Cell | 1 | 1/2324 | Mobile Workshop (Additional) | Nos. | 2 | 2 | OTM | Chairman, CPA | CPA | 500.00 | 50 30/09/23 | 21/10/23 | 11/11/23 | 25/11/23 | 02/12/23 | 30/12/23 | 30/12/23 | 27/06/24 |
| Procurement of cargo handling equipment | Procurement Cell | 4 | SP C/22 | Equipment for Sports Complex(Additional) | Nos. | 8 | 8 | OTM | Chairman, CPA | CPA | 398.50 | 39 25/07/23 | 22/08/23 | 12/09/23 | 26/09/23 | 03/10/23 | 31/10/23 | 31/10/23 | 28/04/24 |

মুহম্মদ মিজানুর রহমান
নির্বাহী প্রকৌশলী (যাঃ)/সেল
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

মিজা রাব্বুল ইসলাম
উপ-প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ
চট্টগ্রাম।

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

কমডোর এম মাহবুবুর রহমান
(ই), পিএসসি, বিএন
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24

| | |
|-------------|---------|
| Budget Type | Capital |
| Workshop | PM |

Total Amount (In Lakh TK) 1375.00

| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | Appr | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notification of Awards | Signing of Contract | Total time to Contract Signing | Time for Compilation |
|--|-----------------------------|--------|---------|--|------|-----|-------------|-------------|-------------------|----------------|--------------------------|------|-------------------|----------------|-------------------|--------------------|------------------------|---------------------|--------------------------------|----------------------|
| Procurement of container handling equipt. | All Zonal workshop under PM | 4 | CM4 | Procurement of 01 unit 32m Manlift | NOS | 1 | | OTM | HOPE | CPA | 365.00 | | 15/12/23 | 29/12/23 | 11/01/24 | 24/01/24 | 30/01/24 | 05/02/24 | 03/03/24 | 30/06/24 |
| Procurement of container handling equipt. | All Zonal workshop under PM | 2 | CM2 | Procurement of 01 nos Fuel Dispenser (Capacity 3800L) for CCT & NCT. | NOS | 1 | | OTM | HOPE | CPA | 275.00 | | 05/09/23 | 20/10/23 | 10/11/23 | 24/11/23 | 01/12/23 | 29/12/23 | 26/06/24 | |
| Procurement of container handling equipt. | All Zonal workshop under PM | 3 | CM3 | Procurement of 01 unit 26m Manlift | NOS | 1 | | OTM | HOPE | CPA | 260.00 | | 30/09/23 | 21/10/23 | 11/11/23 | 25/11/23 | 02/12/23 | 30/12/23 | 27/06/24 | |
| Procurement of Engine Equipment | All Zonal workshop under PM | 1 | CE1 | Procurement of Caterpillar C-13 Engine for Terex SC-145 & 147 (Model: NSC 644H/E) (Pro:2016) | Lot | 2 | | OTM | HOPE | CPA | 200.00 | | 11/10/23 | 08/11/23 | 22/11/23 | 29/11/23 | 06/12/23 | 03/01/24 | 02/05/24 | |
| Procurement of container handling equipt. | All Zonal workshop under PM | 1 | CM1 | Procurement of 02 nos Utility Vehicle Mobile fuel Dispenser | NOS | 2 | | OTM | HOPE | CPA | 100.00 | | 23/08/23 | 07/10/23 | 28/10/23 | 11/11/23 | 18/11/23 | 16/12/23 | 13/06/24 | |
| Procurement of plant & machinery (CONTAINER) | Zone-C | 1 | CR1 | Procurement Motor with Gearbox of overhead Crane (10ton). | Nos | 3 | | OTM | HOPE | CPA | 60.00 | | 13/09/23 | 11/10/23 | 25/10/23 | 01/11/23 | 08/11/23 | 29/11/23 | 28/03/24 | |
| Procurement of plant & machinery (CONTAINER) | All Zonal workshop under PM | 4 | C4 | (i) Procurement of Pneumatic Grease Guns (ii) Procurement of Laptop | Nos | 6 | | OTM | HOPE | CPA | 55.00 | | 11/10/23 | 08/11/23 | 22/11/23 | 29/11/23 | 06/12/23 | 03/01/24 | 02/05/24 | |
| Procurement of Plant & Machinery | PICT Under PM | 1 | P2" | Procurement of i) Air Compressor, ii) High Pressure Washing Machine | Lots | 1 | | OTM | HOPE | CPA | 25.00 | | 05/10/23 | 02/11/23 | 29/11/23 | 12/12/23 | 18/12/23 | 24/12/23 | 20/01/24 | 18/05/24 |
| Procurement of plant & machinery (CONTAINER) | All Zonal workshop under PM | 3 | C3 | Procurement of High pressure washing machine | Nos. | 4 | | OTM | HOPE | CPA | 20.00 | | 11/10/23 | 08/11/23 | 22/11/23 | 29/11/23 | 06/12/23 | 03/01/24 | 02/05/24 | |
| Procurement of furniture, office equipment including computer and VHF set etc. | PICT Under PM | 3 | P1# | Procurement of computer (02) & VHF set (08) | Item | 1 | | OTM | HOPE | CPA | 5.00 | | 09/12/23 | 06/01/24 | 19/01/24 | 01/02/24 | 07/02/24 | 13/02/24 | 04/03/24 | 01/07/24 |
| Procurement of office equipment & VHF set | All Zonal workshop under PM | 1 | CV1 | Procurement of VHF Set | No | 10 | | OTM | HOPE | CPA | 5.00 | | 09/12/23 | 06/01/24 | 20/01/24 | 27/01/24 | 03/02/24 | 02/03/24 | 30/06/24 | |
| Procurement of plant & machinery (CONTAINER) | All Zonal workshop under PM | 2 | C2 | Procurement of Air Compressor Machine | Nos. | 1 | | OTM | HOPE | CPA | 5.00 | | 11/10/23 | 08/11/23 | 22/11/23 | 29/11/23 | 06/12/23 | 03/01/24 | 02/05/24 | |

মোঃ নজরুল ইসলাম
নিবাহী প্রকৌশলী (যান্ত্রিক)
জোন-ডি
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

মোঃ শোয়েব,
প্রিন্সিপ্যাল ম্যানেজার
চট্টগ্রাম বন্দর কর্তৃপক্ষ

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

কমডোর এম মাহবুবুল রহমান
(ই), পিএসসি, বিএন
সদস্য (প্রকৌশলী)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

রিয়াজ এডমিরাল মোহাম্মদ সোহাগেল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24

| | |
|-------------|-----------|
| Budget Type | Capital |
| Workshop | Transport |

Total Amount(In Lakh TK) 24.00


| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | A p p r | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notification of Awards | Signing of Contract | Total time to Contract Signing | Time for Completion |
|---|--------------------|--------|---------|--|------|-----|-------------|--------------|--------------------|----------------|--------------------------|---------|-------------------|----------------|-------------------|--------------------|------------------------|---------------------|--------------------------------|---------------------|
| Procurement of fuel tank, dispensing units & related services including CNG | Transport Workshop | 1 | | Procurement of fuel dispensing units & related services | Nos. | | | OTM/LT M/RFQ | Member (Engg), CPA | CPA | 20.00 | | 20/10/23 | 01/10/23 | 14/10/23 | 27/10/23 | 02/11/23 | 08/11/23 | 05/12/23 | 02/04/24 |
| Procurement of office equipment & VHF set | Transport Workshop | 1 | | Procurement of office equipment(Computer with accessories) | Nos. | 3 | | OTM/LT M/RFQ | CE (Mech), CPA | CPA | 2.00 | | 2/11/23 | 01/09/23 | 14/09/23 | 27/09/23 | 03/10/23 | 09/10/23 | 05/11/23 | 03/03/24 |
| Procurement of plant & machinery | Transport Workshop | 1 | TRC | Procurement of Air Compressor , Tyre Changing Machine etc. | Nos. | 5 | | OTM/LT | CE(Mech), CPA | CPA | 2.00 | | 2/20/23 | 10/09/23 | 23/09/23 | 06/10/23 | 12/10/23 | 18/10/23 | 14/11/23 | 12/03/24 |


১০/১০/২৩

মির্জা রাবিবুল ইসলাম
উপ-প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ
চট্টগ্রাম।


১০/১০/২৩

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।


১০/১০/২৩

কমডোর এম মাহবুবুল রহমান
(ই), পিএসসি, বিএন
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ


১০/১০/২৩

রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চোরম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24

| | |
|-------------|---------|
| Budget Type | Capital |
| Workshop | CW |

Total Amount (In Lakh TK) 245.00

| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | App | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notification of Awards | Signing of Contract | Total time to Contract Signing | Time for Compilation |
|---|------------------|--------|---------|---|--------|-----|-------------|-------------------|----------------------------|----------------|--------------------------|-----|-------------------|----------------|-------------------|--------------------|------------------------|---------------------|--------------------------------|----------------------|
| Procurement of Engine for Cargo Handling Equipment | Central Workshop | 1 | I6 | Procurement of Engines for Cargo handling equipment: a) New engines for 10T capacity Sennebogen mobile cranes | lot | 6 | | RFQ/OT M/DTM/ LTM | Delegation of financial Pc | CPA | 110.00 | | 17/11/23 | 13/12/23 | 30/12/23 | 07/01/24 | 08/01/24 | 15/01/23 | | |
| Procurement of plant & machinery | Central Workshop | 1 | I2 | Procurement of Double Girder Electric Overhead Crane (5T Capacity) | Lot | | | RFQ/OT M/DTM/ LTM | Delegation of financial | CPA | 100.00 | | 10/29/10/23 | 26/11/23 | 11/12/23 | 19/12/23 | 20/12/23 | 25/12/23 | | |
| Procurement of fuel tank, dispensing units & related services | Central Workshop | 1 | I3 | Procurement of dispensing units | LOT | 2 | | RFQ/OT M/DTM/ LTM | Delegation of Financial | CPA | 15.00 | | 23/02/24 | 21/03/24 | 03/04/24 | 16/04/24 | 22/04/24 | 28/04/24 | 25/05/24 | 21/09/24 |
| Procurement of Weigh Bridges and Scales and their Procurement of Weigh bridge and their accessories | Central Workshop | 1 | I5 | Procurement of Load Cell | Lot | | | RFQ/OT M/DTM/ LTM | Delegation of financial | CPA | 10.00 | | 17/11/23 | 13/12/23 | 30/12/23 | 07/01/24 | 08/01/24 | 15/01/24 | | |
| Procurement of Test Weight for Pangoan | Central Workshop | 1 | F1 | Procurement of Test Weight for Pangoan | Number | | | RFQ/OT M/DTM/ LTM | Delegation of financial | CPA | 10.00 | | 28/08/23 | 26/09/23 | 12/10/23 | 19/10/23 | 20/10/23 | 27/10/23 | | |
| Procurement of accessories for chain testing machine | Central Workshop | 1 | I4 | Procurement of attachment for chain testing machine | Lot | 2 | | RFQ/OT M/DTM/ LTM | Delegation of financial | CPA | 10.00 | | 23/02/24 | 21/03/20 | 04/04/24 | 04/11/24 | 04/12/24 | 19/04/2024 | | |

০৮/১১/২৩
৩০/১১/২৩
তাজউদ্দিন আহমদ
নির্বাহী প্রকৌশলী (যাঃ)/কারখানা
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

৩০-৪-২৩

৩০/১১/২৩
মোঃ মোস্তফা ইকবাল
জরুরীসম ম্যানেজার
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

৩০/১১/২৩
মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

৩০/১১/২৩
কমরেজ মোহাম্মদ মাহাবুবুর রহমান
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

২৭/১১/২৩
রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24

| | |
|-------------|-------------------|
| Budget Type | Capital(Replaceme |
| Workshop | Cell |

TotalAmount(In Lakh TK) 1624.00

| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | A p p r | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notificat ion of Awards | Signing of Contract | Total time to Contract Signing | Time for Compilation |
|--|------------------|--------|---------|-------------------------------------|------|-----|-------------|--------------|-------------------|----------------|--------------------------|---------|-------------------|----------------|-------------------|--------------------|-------------------------|---------------------|--------------------------------|----------------------|
| Replacement of cargo handling equipment | Procurement Cell | 1 | 5/2324 | Mobile Crane(50 ton) (Replacement) | Nos. | 1 | 1 | OTM,IC T | CPA Board | CPA | 1000.00 | | 1, (13/08/23 | 24/09/23 | 15/10/23 | 05/11/23 | 12/11/23 | 10/12/23 | 10/12/20 | 07/06/24 |
| Replacement of Light Vehicles | Procurement Cell | 3 | CLR2 | Pick-up (Under scrap proposal) | Nos | 2 | 2 | OTM | Chairman, (CPA | | 120.00 | | 12 30/09/23 | 21/10/23 | 03/11/23 | 16/11/23 | 22/11/23 | 28/11/23 | 25/12/2 | 22/04/24 |
| Replacement of Light Vehicles | Procurement Cell | 2 | CLR1 | Car (Under scrap proposal) | Nos | 3 | 3 | OTM | Chairman, CPA | CPA | 99.00 | | 99 15/09/23 | 06/10/23 | 27/10/23 | 10/11/23 | 17/11/23 | 15/12/23 | 15/12/2 | 13/04/24 |
| Replacement of Light Vehicles | Procurement Cell | 4 | CLR3 | Jeep (Under scrap proposal) | No | 1 | 1 | OTM/DP M | Chairman, CPA | CPA | 99.00 | | 99 25/10/23 | 15/11/23 | 28/11/23 | 11/12/23 | 17/12/23 | 23/12/23 | 19/01/2 | 17/05/24 |
| Replacement of Light Vehicles | Procurement Cell | 5 | CLR4 | Microbus (Under scrap proposal) | Nos | 2 | 2 | OTM | Chairman, (CPA | | 96.00 | | 96 21/11/23 | 11/12/23 | 24/12/23 | 06/01/24 | 12/01/24 | 18/01/24 | 14/02/2 | 12/06/24 |
| Replacement of heavy vehicles | Procurement Cell | 5 | CL1 | Water Bowser (Under scrap proposal) | Nos. | 1 | 1 | OTM | Chairman, CPA | CPA | 90.00 | | 90 27/09/23 | 18/10/23 | 08/11/23 | 22/11/23 | 29/11/23 | 27/12/23 | 27/12/2 | 25/04/24 |
| Replacement of heavy vehicles | Procurement Cell | 6 | CL2 | Dump Truck (Under scrap proposal) | Nos. | 1 | 1 | OTM | Chairman, (CPA | | 70.00 | | 70 20/10/23 | 10/11/23 | 23/11/23 | 06/12/23 | 12/12/23 | 18/12/23 | 14/01/2 | 12/05/24 |
| Replacement of heavy vehicles | Procurement Cell | 7 | CL3 | Truck (Under scrap proposal) | Nos. | 1 | 1 | OTM | Chairman, CPA | CPA | 40.00 | | 40 10/11/23 | 01/12/23 | 14/12/23 | 27/12/23 | 02/01/24 | 08/01/24 | 04/02/2 | 02/06/24 |
| Replacement of Fuel Tanks, Dispensing Units & Related Services | Procurement Cell | 1 | CLR5 | Replacement of Fuel Dispensing Unit | Nos. | 1 | | OTM/LT M/RFQ | Member CPA | (Engg), CPA | 10.00 | | 10 30/09/23 | 21/10/23 | 03/11/23 | 16/11/23 | 22/11/23 | 28/11/23 | 25/12/2 | 22/04/24 |

মুহম্মদ মিজানুর রহমান
নির্বাহী প্রকৌশলী (যাঃ)/সেল
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

মিজা রাব্বিউল ইসলাম
উপ-প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ
চট্টগ্রাম।

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

কমডোর এম মাহবুবুর রহমান
(ই), সিএসসি, বিএন
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24


| | |
|-------------|----------------------|
| Budget Type | Capital(Replacement) |
| Workshop | Transport |

TotalAmount(In Lakh TK) 7.00


Capital
Capital(Replacement Cell
Revenue CW

PM
Transport


| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | A p p r | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notification of Awards | Signing of Contract | Total time to Contract Signing | Time for Completion |
|--|--------------------|--------|---------|---|------|-----|-------------|--------------|-------------------|----------------|--------------------------|---------|-------------------|----------------|-------------------|--------------------|------------------------|---------------------|--------------------------------|---------------------|
| Replacement of plant & machinery | Transport Workshop | 1 | TR | Replacement of Hydraulic Jack & Hydraulic Vehicle Lifts | Nos. | 3 | | OTM/LT M/Rfq | CE(Mech), CPA | CPA | 5.00 | | 5.1 22/09/23 | 13/10/23 | 26/10/23 | 08/11/23 | 14/11/23 | 20/11/23 | 17/12/2 | 14/04/24 |
| Replacement of office equipt. and VHF Set. | Transport Workshop | 1 | TRC | Replacement of office equipment(Computer & Accessories) | Lots | 3 | | OTM/LT M/Rfq | CE(Mech), CPA | CPA | 2.00 | | 2.1 15/09/23 | 06/10/23 | 19/10/23 | 01/11/23 | 07/11/23 | 13/11/23 | 10/12/2 | 07/04/24 |


20/11/2023


মিঃ রাশিদুল ইসলাম
উপ-প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ
চট্টগ্রাম।


20/11/23

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।


20/11/23

কমডোর এম মাহবুবুর রহমান
(ই), সিএসসি, বিএন
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ


29/11/23

রিয়াজ এডমিরাল মোহাম্মদ সোহায়েল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ


CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT


Annual Procurement Plan 2023-24


| | |
|-------------|---------------------|
| Budget Type | Capital/Replacement |
| Workshop | PM |


Total Amount (In Lakh TK) 1552.50

| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | A p p r | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notification of Awards | Signing of Contract | Total time to Contract Signing | Time for Compilation |
|---|-----------------------------|--------|---------|---|------|-----|-------------|-------------|-------------------|----------------|--------------------------|---------|-------------------|----------------|-------------------|--------------------|------------------------|---------------------|--------------------------------|----------------------|
| Replacement of container handling Equip. | Zone-D | 3 | RL2 | Replacement of Luffing Cylinder for Mobile Harbour Crane-02 (Model: Liebherr LHM-280) | Nos | 1 | 1 | DPM | HOPE | CPA | 490.00 | | 49/03/11/23 | 01/12/23 | 15/12/23 | 22/12/23 | 29/12/23 | 19/01/24 | 18/05/24 | |
| Replacement of container handling Equip. | Zone-D | 5 | R4 | Replacement of Caterpillar Engine for 03 Nos Noell/Terex Brand SC (No-133,136,137) | Nos | 3 | 3 | OTM | HOPE | CPA | 390.00 | | 39/11/09/23 | 09/10/23 | 23/10/23 | 30/10/23 | 06/11/23 | 27/11/23 | 26/03/24 | |
| Replacement of container handling Equip. | Zone-D | 4 | R3 | Replacement of Gantry Gear Box & Headblock of HDHM Brand RMG. | Nos | 8 | 1 | OTM | HOPE | CPA | 270.00 | | 27/09/08/23 | 06/09/23 | 20/09/23 | 27/09/23 | 04/10/23 | 25/10/23 | 22/02/24 | |
| Replacement of container handling Equip. | Zone-D | 6 | R5 | Caterpillar Engine for 02 Nos Terex Brand SC (No-140,142) | Nos | 2 | 2 | OTM | HOPE | CPA | 260.00 | | 26/23/03/23 | 21/04/23 | 18/05/23 | 31/05/23 | 06/06/23 | 12/06/23 | 02/07/24 | 29/10/23 |
| Replacement of container handling Equip. | Zone-D | 2 | RC1 | Replacement of 11KV Electric feed cable of ZPMC Brand QGC | Nos | 1 | 1 | OTM | HOPE | CPA | 130.00 | | 13/06/10/23 | 03/11/23 | 17/11/23 | 24/11/23 | 01/12/23 | 22/12/23 | 20/04/24 | |
| Replacement of plant & machinery | All Zonal workshop under PM | 1 | R2 | Replacement of Air Compressor Set | No | 1 | | OTM | HOPE | CPA | 10.00 | | 13/09/23 | 11/10/23 | 07/11/23 | 20/11/23 | 26/11/23 | 02/12/23 | 22/12/23 | 19/04/24 |
| Replacement of office equip. and VHF Set. | All Zonal workshop under PM | 2 | R1 | Replacement of Photo Copier Machine | No | 2 | | OTM | HOPE | CPA | 2.50 | | 10/07/23 | 07/08/23 | 03/09/23 | 16/09/23 | 22/09/23 | 28/09/23 | 25/10/24 | 21/02/24 |


মোঃ আমিনুল ইসলাম
নির্বাহী প্রকৌশলী (যান্ত্রিক)
জোন-ডি
চট্টগ্রাম বন্দর কর্তৃপক্ষ।


মোঃ শোয়েব
প্ল্যান্ট ম্যানেজার:
চট্টগ্রাম বন্দর কর্তৃপক্ষ।


মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ


কমডোর এম মাহবুবুর রহমান
(ই), পিএসসি, বিএন
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ


রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24

| | |
|-------------|-------------------|
| Budget Type | Capital(Replaceme |
| Workshop | CW |

TotalAmount(In Lakh TK) 8.00

| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Appro Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | A p p r | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notificat ion of Awards | Signing of Contract | Total time to Contract Signing | Time for Compilation |
|----------------------------------|------------------|--------|---------|---|------|-----|-----------|-------------------|----------------------------|----------------|--------------------------|---------|-------------------|----------------|-------------------|--------------------|-------------------------|---------------------|--------------------------------|----------------------|
| Replacement of plant & machinery | Central Workshop | 1 | J2 | Replacement of High Pressure Washinhg Machine | Lot | | | RFQ/OT M/DTM/ LTM | Delegation of financial pc | CPA | 8.00 | | 12/11/23 | 08/12/23 | 25/12/23 | 02/01/24 | 03/01/24 | 10/01/24 | | |

৩০/১১/২৩
তাজউদ্দিন আহমদ
নির্বাহী প্রকৌশলী (মাঃ)/কারখানা
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

৩০/১১/২৩
মোঃ মোহাম্মদ ইকবাল
ওয়ার্কসপ ম্যানেজার
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

৩০/১১/২৩
মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

৩০/১১/২৩
কমডোর মোহাম্মদ মাহাবুবুর রহমান
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

২৭/১১/২৩
রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24

| | |
|-------------|---------|
| Budget Type | Revenue |
| Workshop | PM |

Total Amount(In Lakh TK) 14110.00

| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | App | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notification of Awards | Signing of Contract | Total time to Contract Signing | Time for Compilation |
|--|--------|--------|---------|---|------|-----|-------------|-------------|-------------------|----------------|--------------------------|-----|-------------------|----------------|-------------------|--------------------|------------------------|---------------------|--------------------------------|----------------------|
| Container handling equipment (Repair & Maintenance) | Zone-D | 94 | DM6 | Maintenance of ZPMC Brand QGC(NO: 15-18) by experienced contractor | Nos | 4 | | OTM/DP M | HOPE | CPA | 572.40 | | 11/12/23 | 25/12/23 | 07/01/24 | 20/01/24 | 26/01/24 | 01/02/24 | 28/02/24 | 26/06/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 91 | DM3 | Maintenance of ZPMC Brand QGC(NO: 5-8) by experienced contractor | Nos | 4 | | OTM/DP M | HOPE | CPA | 553.00 | | 26/08/23 | 10/09/23 | 23/09/23 | 06/10/23 | 12/10/23 | 18/10/23 | 14/11/23 | 12/03/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 109 | DM21 | Maintenance of ZPMC brand RTG(No.4033- 4038) by experienced contractor | Nos | 6 | | OTM/DP M | HOPE | CPA | 532.80 | | 06/03/24 | 20/03/24 | 02/04/24 | 15/04/24 | 21/04/24 | 27/04/24 | 24/05/24 | 20/09/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 111 | DM23 | Maintenance of ZPMC brand RTG(No.4042- 4047) by experienced contractor | Nos | 6 | | OTM/DP M | HOPE | CPA | 529.50 | | 27/07/24 | 11/08/24 | 24/08/24 | 06/09/24 | 12/09/24 | 18/09/24 | 15/10/24 | 11/02/25 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 92 | DM4 | Maintenance of ZPMC Brand QGC(NO: 9-11) by experienced contractor | Nos | 3 | | OTM/DP M | HOPE | CPA | 486.00 | | 01/09/23 | 15/09/23 | 28/09/23 | 11/10/23 | 17/10/23 | 23/10/23 | 19/11/23 | 17/03/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 93 | DM5 | Maintenance of ZPMC Brand QGC(NO: 12-14) by experienced contractor | Nos | 3 | | OTM/DP M | HOPE | CPA | 471.00 | | 24/10/23 | 08/11/23 | 21/11/23 | 04/12/23 | 10/12/23 | 16/12/23 | 12/01/24 | 10/05/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 102 | DM14 | Maintenance of Kalmar brand RTG(No.4012- 4015) by experienced contractor | Nos | 4 | | OTM/DP M | HOPE | CPA | 350.40 | | 01/08/23 | 15/08/23 | 28/08/23 | 10/09/23 | 16/09/23 | 22/09/23 | 19/10/23 | 15/02/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 103 | DM15 | Maintenance of Kalmar brand RTG(No.4016- 4019) by experienced contractor | Nos | 4 | | OTM/DP M | HOPE | CPA | 350.40 | | 01/12/23 | 15/12/23 | 28/12/23 | 10/01/24 | 16/01/24 | 22/01/24 | 18/02/24 | 16/06/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 95 | DM7 | Maintenance of Noell Brand RTG(No: 4001,4003,4005 & 4006) by experienced contractor | Nos | 4 | | OTM/DP M | HOPE | CPA | 350.00 | | 23/11/23 | 07/12/23 | 20/12/23 | 02/01/24 | 08/01/24 | 14/01/24 | 10/02/24 | 08/06/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 106 | DM18 | Maintenance of Kalmar brand RTG(No.4025- 4028) by experienced contractor | Nos | 4 | | OTM/DP M | HOPE | CPA | 336.00 | | 02/01/24 | 16/01/24 | 29/01/24 | 11/02/24 | 17/02/24 | 23/02/24 | 21/03/24 | 18/07/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 90 | DM2 | Maintenance of Mitsubishi Brand QGC(NO: 3-4) by experienced contractor | Nos | 2 | | OTM/DP M | HOPE | CPA | 324.00 | | 08/07/23 | 22/07/23 | 04/08/23 | 17/08/23 | 23/08/23 | 29/08/23 | 25/09/23 | 22/01/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 100 | DM12 | Maintenance of Mobile Harbour Crane(No: 04-05) by experienced contractor | Nos | 2 | | OTM/DP M | HOPE | CPA | 294.00 | | 23/07/23 | 07/08/23 | 20/08/23 | 02/09/23 | 08/09/23 | 14/09/23 | 11/10/23 | 07/02/24 |
| Repair & Maintenance of Container handling equipment for Pangaop | Zone-D | 1 | P1 | Maintenance of Mobile Harbour Crane(No: 02 and 03) by experienced contractor | Lot | 1 | | OTM | HOPE | CPA | 290.40 | | 23/08/23 | 07/10/23 | 28/10/23 | 11/11/23 | 18/11/23 | 16/12/23 | 13/06/24 | |

শেখ নজরুল ইসলাম
সহী প্রকৌশলী (যান্ত্রিক)
জোন-ডি
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

শেখ মোঃ শোয়েব
প্রস্ট ম্যানেজার
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

শেখ আমিনুল ইসলাম
সহী প্রকৌশলী (যান্ত্রিক)

কমডোর এম হাছিবুল পাটোয়ারী
(ই), সিএসসি, সিএসসি
সদস্য (প্রকৌশলী)

শেখ এডমিরাল মোহাম্মদ সোহায়েদ
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

| | | | | | | | | | | | | | | | | | | |
|---|--------|-----|------|---|-----|---|-------------------|------|-----|--------|----------|----------|----------|----------|----------|----------|---------|----------|
| Container handling equipment (Repair & Maintenance) | Zone-D | 89 | DM1 | Maintenance of Mitsubishi Brand QGC(NO: 1-2) by experienced contractor | Nos | 2 | OTM/DP M | HOPE | CPA | 277.20 | 05/07/23 | 19/07/23 | 01/08/23 | 14/08/23 | 20/08/23 | 26/08/23 | 22/09/2 | 19/01/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 110 | DM22 | Maintenance of TGPC brand RTG(No.4039- 4041) by experienced contractor | Nos | 3 | OTM/DP M | HOPE | CPA | 262.40 | 21/06/24 | 05/07/24 | 18/07/24 | 31/07/24 | 06/08/24 | 12/08/24 | 08/09/2 | 05/01/25 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 97 | DM9 | Maintenance of 3Nos ZMPC Brand RTG(no.4007-4009) by experienced contractor | Nos | 3 | OTM/DP M | HOPE | CPA | 262.08 | 29/04/24 | 13/05/24 | 26/05/24 | 08/06/24 | 14/06/24 | 20/06/24 | 17/07/2 | 13/11/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 4 | DB4 | Procurement of wire rope & accessories etc. for kalmar brand straddle carrier. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 260.00 | 11/03/24 | 08/04/24 | 22/04/24 | 29/04/24 | 06/05/24 | 03/06/24 | 02/10/2 | |
| Container handling equipment (Repair & Maintenance) | Zone-D | 105 | DM17 | Maintenance of Kalmar brand RTG(No.4022- 4024) by experienced contractor | Nos | 3 | OTM/DP M | HOPE | CPA | 252.00 | 01/02/24 | 15/02/24 | 28/02/24 | 12/03/24 | 18/03/24 | 24/03/24 | 20/04/2 | 17/08/24 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 27 | CB3 | Procurement of auto electric spare parts i.e. self starter,alternator, transformer, soln valve & coil etc. for Kalmar/Noell/Terex/Konecr anes brand straddle | Lot | 4 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 250.00 | 15/05/24 | 29/05/24 | 11/06/24 | 24/06/24 | 30/06/24 | 06/07/24 | 02/08/2 | 29/11/24 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 29 | CB5 | Procurement of engine overhauling kit i.e injector,liner,piston,cylinder, crankshaft, bush etc. for Kalmar/Noell/Terex/Konecr anes brand straddle | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 220.00 | 14/11/23 | 28/11/23 | 11/12/23 | 24/12/23 | 30/12/23 | 05/01/24 | 01/02/2 | 30/05/24 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 28 | CB4 | Procurement of wire rope & accessories etc. for Kalmar/Noell/Terex/Konecr anes brand straddle carriers. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 210.00 | 25/01/24 | 09/02/24 | 22/02/24 | 06/03/24 | 12/03/24 | 18/03/24 | 14/04/2 | 11/08/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 1 | DB1 | Procurement of consumable spare parts i.e different types of filter,V- belts, tie rod, center lever, damper, bearings etc. for kalmar brand straddle carrier (9Nos) | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 200.00 | 10/07/23 | 07/08/23 | 21/08/23 | 28/08/23 | 04/09/23 | 25/09/23 | 23/01/2 | |
| Container handling equipment (Repair & Maintenance) | Zone-C | 30 | CB6 | Procurement of water pump,fuel pump, feed pump, turbocharger & their kits etc. for Kalmar/Noell/Terex/Konecr anes brand straddle carriers. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 200.00 | 28/02/24 | 13/03/24 | 26/03/24 | 08/04/24 | 14/04/24 | 20/04/24 | 17/05/2 | 13/09/24 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 33 | CB8 | Procurement of spare parts (Body spare) for Terex/Konecranes brand straddle carriers. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 200.00 | 10/07/23 | 24/07/23 | 06/08/23 | 19/08/23 | 25/08/23 | 31/08/23 | 27/09/2 | 24/01/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 3 | DB3 | Procurement of auto electric spare parts i.e. self starter,alternator,soln valve & coil,sensor,PLC, ECU, CPU, I/O module, card etc. for kalmar brand straddle | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 195.00 | 11/10/23 | 08/11/23 | 22/11/23 | 29/11/23 | 06/12/23 | 03/01/24 | 02/05/2 | |
| Container handling equipment | Zone-C | 36 | CB10 | Procurement of Engine spare parts for Konecranes brand 4ST RSTs. | Lot | 4 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 180.00 | 05/04/24 | 19/04/24 | 02/05/24 | 15/05/24 | 21/05/24 | 27/05/24 | 23/06/2 | 20/10/24 |

মোঃ নাছিম আলী জোয়াদার
নির্বাহী প্রকৌশলী (যাঃ)
জোন-সি
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

মোঃ শোয়েব,
প্রস্ট ম্যানেজার
চট্টগ্রাম বন্দর কর্তৃপক্ষ

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

কমডোর এম মাহবুবুর রহমান
(ই), পিএসসি, বিএন
সদস্য (প্রকৌশল)

রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চট্টগ্রাম বন্দর কর্তৃপক্ষ

| | | | | | | | | | | | | | | | | | | |
|--|---------------|-----|------|---|-----|---|-------------------|------|-----|--------|----------|----------|----------|----------|----------|----------|----------|----------|
| Container handling equipment (Repair & Maintenance) | Zone-D | 108 | DM20 | Maintenance of Liebherr brand RTG(No.4031- 4032) by experienced contractor | Nos | 2 | OTM/DP M | HOPE | CPA | 180.00 | 30/09/23 | 13/10/23 | 26/10/23 | 08/11/23 | 14/11/23 | 20/11/23 | 17/12/23 | 14/04/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 98 | DM10 | Maintenance of 2Nos ZMPC Brand RTG(no.4010-4011) by experienced contractor | Nos | 2 | OTM/DP M | HOPE | CPA | 178.00 | 04/03/24 | 18/03/24 | 31/03/24 | 13/04/24 | 19/04/24 | 25/04/24 | 22/05/24 | 18/09/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 104 | DM16 | Maintenance of Kalmar brand RTG(No.4020-4021) by experienced contractor | Nos | 2 | OTM/DP M | HOPE | CPA | 176.00 | 01/08/23 | 15/08/23 | 28/08/23 | 10/09/23 | 16/09/23 | 22/09/23 | 19/10/23 | 15/02/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 5 | DB5 | Procurement of engine overhauling kit i.e.injector,liner,piston,cylinder etc for kalmar brand straddle carrier | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 175.00 | 09/12/23 | 06/01/24 | 20/01/24 | 27/01/24 | 03/02/24 | 02/03/24 | 30/06/24 | |
| Container handling equipment (Repair & Maintenance) | Zone-D | 17 | DR4 | Washing, cleaning & greasing of container handling equipment of CPA(CCT,NCT,NOFCY). | Lot | 1 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 173.62 | 05/09/23 | 19/09/23 | 02/10/23 | 15/10/23 | 21/10/23 | 27/10/23 | 23/11/23 | 21/03/24 |
| Repair & Maintenance of Container handling equipment | PICT Under PM | 2 | P2 | Maintenance of Noell/Terex brand SC(No.140, 143, 144) by experienced contractor | Lot | 2 | OTM | HOPE | CPA | 171.00 | 05/09/23 | 20/10/23 | 10/11/23 | 24/11/23 | 01/12/23 | 29/12/23 | 26/06/24 | |
| Container handling equipment (Repair & Maintenance) | Zone-D | 96 | DM8 | Maintenance of Noell Brand RTG (No:4002 & 4004) by experienced contractor | Nos | 2 | OTM/DP M | HOPE | CPA | 161.00 | 09/01/24 | 23/02/24 | 07/03/24 | 20/03/24 | 26/03/24 | 01/04/24 | 28/04/24 | 25/08/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 107 | DM19 | Maintenance of TGPC brand RTG(No.4029- 4030) by experienced contractor | Nos | 2 | OTM/DP M | HOPE | CPA | 156.00 | 04/11/24 | 18/11/24 | 01/12/24 | 14/12/24 | 20/12/24 | 26/12/24 | 22/01/25 | 21/05/25 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 25 | CB1 | Procurement of consumable spare parts i.e different types of filter,V- belts,bearings etc. for Kalmar/Noell/Terex/Konecranes brand straddle carriers. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 150.00 | 11/02/24 | 25/02/24 | 09/03/24 | 22/03/24 | 28/03/24 | 03/04/24 | 30/04/24 | 27/08/24 |
| Container handling equipment (Repair & Maintenance) | Zone-AB | 60 | ABB3 | Procurement of spare parts(Body Spare) for Noell/Terex brand straddle carriers. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 150.00 | 23/08/23 | 07/09/23 | 20/09/23 | 03/10/23 | 09/10/23 | 15/10/23 | 11/11/23 | 09/03/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 99 | DM11 | Maintenance of Mobile Harbour Crane(No: 01-03) by experienced contractor | Nos | 1 | OTM/DP M | HOPE | CPA | 145.20 | 23/07/23 | 07/08/23 | 20/08/23 | 02/09/23 | 08/09/23 | 14/09/23 | 11/10/23 | 07/02/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 2 | DB2 | Procurement of different types of hyd. cyl, cyl kit,hyd pump,hyd hose, gear box, drive wheel, gantry drive pump, wheel motor & fittings etc. for kalmar brand straddle carrier. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 145.00 | 08/01/24 | 05/02/24 | 19/02/24 | 26/02/24 | 05/03/24 | 02/04/24 | 31/07/24 | |
| Container handling equipment (Repair & Maintenance) | Zone-D | 6 | DB6 | Procurement of water pump,fuel pump, turbocharger & their kits etc. for kalmar brand straddle carrier | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 140.00 | 08/01/24 | 05/02/24 | 19/02/24 | 26/02/24 | 05/03/24 | 02/04/24 | 31/07/24 | |
| Container handling equipment (Repair & Maintenance) | Zone-C | 46 | CR3 | Repair/maintenance of Terex/Konecranes brand straddle carriers. | Lot | 4 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 140.00 | 14/01/24 | 28/01/24 | 10/02/24 | 23/02/24 | 29/02/24 | 06/03/24 | 02/04/24 | 30/07/24 |
| Container handling equipment (Repair & Maintenance) | Zone-AB | 62 | ABB5 | Procurement of spare parts(Body & Engine Spare) for Konecrane brand straddle carriers. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 140.00 | 04/09/23 | 28/09/23 | 11/10/23 | 24/10/23 | 30/10/23 | 05/11/23 | 02/12/23 | 30/03/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 14 | DR1 | Repair/maintenance of kalmar brand (Model : CSC-440, ESC-440) straddle carrier. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 134.00 | 30/09/23 | 21/10/23 | 11/11/23 | 25/11/23 | 02/12/23 | 30/12/23 | 27/06/24 | |

মোঃ সাদিকুল ইসলাম
নির্বাহী কর্মকর্তা
উদ্যম বন্দর কর্তৃপক্ষ

মোঃ শাহেবুল
গ্যান্ট ম্যানেজার
উদ্যম বন্দর কর্তৃপক্ষ

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
উদ্যম বন্দর কর্তৃপক্ষ

কমডোর এম মাহবুবুর রহমান
(ই), পিএসসি, বিএন
সদস্য (প্রকৌশল)

মোঃ এডমিরাল মোহাম্মদ মোহাম্মেদ
চিফ ম্যানেজার
উদ্যম বন্দর কর্তৃপক্ষ

| | | | | | | | | | | | | | | | | | |
|---|-----|-------|--|-----|---|-------------------|------|-----|--------|----------|----------|----------|----------|----------|----------|----------|----------|
| Container handling equipment Zone-C (Repair & Maintenance) | 26 | CB2 | Procurement of different types of hyd. cyl, cyl kit, hyd pump, hyd hose & fittings etc. for Kalmar/Noell/Terex/Konecranes brand straddle carriers. | Lot | 4 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 130.00 | 18/12/23 | 02/01/24 | 15/01/24 | 28/01/24 | 03/02/24 | 09/02/24 | 07/03/24 | 04/07/24 |
| Container handling equipment Zone-D (Repair & Maintenance) | 22 | DC2 | Procurement of Inverter Kalmar brand straddle carrier. | Lot | 4 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 120.00 | 08/01/24 | 22/01/24 | 04/02/24 | 17/02/24 | 23/02/24 | 29/02/24 | 27/03/24 | 24/07/24 |
| Container handling equipment Zone-C (Repair & Maintenance) | 41 | CB13 | Procurement of Body spares for Kalmar brand 45T Reach Stacker. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 120.00 | 12/04/24 | 26/04/24 | 09/05/24 | 22/05/24 | 28/05/24 | 03/06/24 | 30/06/24 | 27/10/24 |
| Container handling equipment Zone-C (Repair & Maintenance) | 56 | CC1 | Procurement of Converter/Inverter for Noell/Terex straddle carriers. | Nos | 4 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 120.00 | 09/11/23 | 23/11/23 | 06/12/23 | 19/12/23 | 25/12/23 | 31/12/23 | 27/01/24 | 25/05/24 |
| Container handling equipment Zone-D (Repair & Maintenance) | 12 | DB12 | Procurement of spare parts for 43 M & 20 M Manlifter. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 110.00 | 23/08/23 | 07/09/23 | 20/09/23 | 03/10/23 | 09/10/23 | 15/10/23 | 11/11/23 | 09/03/24 |
| Container handling equipment Zone-C (Repair & Maintenance) | 31 | CB7 | Procurement of spare parts(Body spare) for Noell brand straddle carriers. | Lot | 4 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 100.00 | 08/05/24 | 22/05/24 | 04/06/24 | 17/06/24 | 23/06/24 | 29/06/24 | 26/07/24 | 22/11/24 |
| Container handling equipment Zone-AB (Repair & Maintenance) | 67 | ABB10 | Procurement of spare parts(Body & Engine Spare) for Konecrane brand loaded 45T Reach Stackers. | Lot | 4 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 100.00 | 26/12/23 | 10/01/24 | 23/01/24 | 05/02/24 | 11/02/24 | 17/02/24 | 15/03/24 | 12/07/24 |
| Container handling equipment Zone-D (Repair & Maintenance) | 8 | DB8 | Procurement of spare parts(Engine spare) for Noell brand straddle carrier. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 95.00 | 10/07/23 | 07/08/23 | 21/08/23 | 28/08/23 | 04/09/23 | 25/09/23 | 23/01/24 | |
| Container handling equipment Zone-D (Repair & Maintenance) | 9 | DB9 | Procurement of spare parts (Body & Engine spare) for Terex brand straddle Carrier. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 90.00 | 13/09/23 | 11/10/23 | 25/10/23 | 01/11/23 | 08/11/23 | 29/11/23 | 28/03/24 | |
| Container handling equipment Zone-D (Repair & Maintenance) | 16 | DR3 | Repair/maintenance of Terex brand (Model : NSC-644H/E) straddle carrier | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 90.00 | 08/01/24 | 22/01/24 | 04/02/24 | 17/02/24 | 23/02/24 | 29/02/24 | 27/03/24 | 24/07/24 |
| Container handling equipment Zone-AB (Repair & Maintenance) | 59 | ABB2 | Procurement of spare parts (Engine Spare) for kalmar brand straddle carriers. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 90.00 | 25/11/23 | 09/12/23 | 22/12/23 | 04/01/24 | 10/01/24 | 16/01/24 | 12/02/24 | 10/06/24 |
| Container handling equipment Zone-AB (Repair & Maintenance) | 63 | ABB6 | Procurement of spare parts(Body & Engine Spare) for Meclift brand Container Mover | Lot | 2 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 90.00 | 09/07/23 | 23/07/23 | 05/08/23 | 18/08/23 | 24/08/23 | 30/08/23 | 26/09/23 | 23/01/24 |
| Container handling equipment Zone-AB (Repair & Maintenance) | 64 | ABB7 | Procurement of spare parts(Body & Engine Spare) for Kalmar brand Loaded 45T Reach Stackers. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 90.00 | 09/01/24 | 23/01/24 | 05/02/24 | 18/02/24 | 24/02/24 | 01/03/24 | 28/03/24 | 25/07/24 |
| Container handling equipment Zone-AB (Repair & Maintenance) | 76 | ABR3 | Repair/maintenance of Terex/Konecrane brand straddle carriers. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 87.00 | 16/04/24 | 30/04/24 | 13/05/24 | 26/05/24 | 01/06/24 | 07/06/24 | 04/07/24 | 31/10/24 |
| Container handling equipment Zone-D (Repair & Maintenance) | 7 | DB7 | Procurement of spare parts(Body spare) i.e. hydraulic gantry motor, gear box, hoist pump, hoist motor, gantry motor, steering computer for Noell brand straddle carrier. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 85.00 | 11/10/23 | 08/11/23 | 22/11/23 | 29/11/23 | 06/12/23 | 03/01/24 | 02/05/24 | |
| Container handling equipment Zone-AB (Repair & Maintenance) | 70 | ABB13 | Procurement of spare parts for Container Mover(Terberg & Movella brand) | Lot | 2 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 80.00 | 21/01/24 | 03/02/24 | 16/02/24 | 29/02/24 | 06/03/24 | 12/03/24 | 08/04/24 | 05/08/24 |
| Container handling equipment Zone-D (Repair & Maintenance) | 101 | DM13 | Maintenance of HDHM brand RMG(No.01) by experienced contractor | Nos | 1 | OTM/DP M | HOPE | CPA | 78.00 | 13/07/23 | 29/07/23 | 11/08/23 | 24/08/23 | 30/08/23 | 05/09/23 | 02/10/23 | 29/01/24 |
| Container handling equipment Zone-AB (Repair & Maintenance) | 74 | ABR1 | Repair/maintenance of kalmar brand straddle carriers. | Lot | 2 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 70.00 | 02/09/23 | 16/09/23 | 29/09/23 | 12/10/23 | 18/10/23 | 24/10/23 | 20/11/23 | 18/03/24 |

মোঃ মাহবুবুর রহমান
নির্বাহী প্রকৌশলী (যান্ত্রিক)
জে.এ.ডি
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

মোঃ শোয়েব,
প্রস্টান্ট ম্যানেজার
চট্টগ্রাম বন্দর কর্তৃপক্ষ

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

কমডোর এম মাহবুবুর রহমান
(হ), সিএসসি, বিএন
সদস্য (প্রকৌশল)

রিয়ার এডমিরাল মোহাম্মদ সোহেব
চোয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

| | | | | | | | | | | | | | | | | | |
|--|-----|-------|---|-----|---|-------------------|------|-----|-------|----------|----------|----------|----------|----------|----------|------------------|------------------|
| Container handling equipment: Zone-D (Repair & Maintenance) | 15 | DR2 | Repair/maintenance of Noell brand (Model : NSC-644H/E) straddle carrier | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 60.00 | 09/08/23 | 06/09/23 | 20/09/23 | 27/09/23 | 04/10/23 | 25/10/23 | 22/02/2 | |
| Container handling equipment: Zone-D (Repair & Maintenance) | 23 | DC3 | Procurement of Generator (complete) for Kalmar brand straddle carriers. | Lot | 2 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 60.00 | 08/09/23 | 22/09/23 | 05/10/23 | 18/10/23 | 24/10/23 | 30/10/23 | 26/11/2 24/03/24 | |
| Container handling equipment: Zone-C (Repair & Maintenance) | 42 | CB14 | Procurement of Engine spares for Kalmar brand 45T Reach Stacker. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 60.00 | 04/02/24 | 18/02/24 | 02/03/24 | 15/03/24 | 21/03/24 | 27/03/24 | 23/04/2 20/08/24 | |
| Container handling equipment: Zone-C (Repair & Maintenance) | 49 | CR6 | Repair/maintenance of 45T Kalmar/Konecranes RST | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 60.00 | 24/09/23 | 08/10/23 | 21/10/23 | 03/11/23 | 09/11/23 | 15/11/23 | 12/12/2 09/04/24 | |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 58 | ABB1 | Procurement of spare parts (Body Spare) for kalmar brand straddle carriers. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 60.00 | 19/03/24 | 03/04/24 | 16/04/24 | 29/04/24 | 05/05/24 | 11/05/24 | 07/06/2 04/10/24 | |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 61 | ABB4 | Procurement of spare parts(Engine Spare) for Noell/Terex brand straddle carriers | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 60.00 | 15/04/24 | 29/04/24 | 12/05/24 | 25/05/24 | 31/05/24 | 06/06/24 | 03/07/2 30/10/24 | |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 65 | ABB8 | Procurement of spare parts(Body Spare) for Kalmar brand Empty 7T Reach Stackers. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 60.00 | 18/03/24 | 02/04/24 | 15/04/24 | 28/04/24 | 04/05/24 | 10/05/24 | 06/06/2 03/10/24 | |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 66 | ABB9 | Procurement of spare parts(Engine Spare) for Kalmar brand Empty Reach Stackers. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 60.00 | 29/11/23 | 13/12/23 | 26/12/23 | 08/01/24 | 14/01/24 | 20/01/24 | 16/02/2 14/06/24 | |
| Container handling equipment: Zone-D (Repair & Maintenance) | 21 | DC1 | Procurement of AGCO SISU Power Diesel Engine overhauling spare parts for kalmar (Model: CSC 440) straddle carriers. | Lot | 1 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 55.00 | 23/08/23 | 07/09/23 | 20/09/23 | 03/10/23 | 09/10/23 | 15/10/23 | 11/11/2 09/03/24 | |
| Container handling equipment: Zone-D (Repair & Maintenance) | 13 | DB13 | Procurement of spare parts for 2H Kalmar brand Straddle Carrier. | Lot | 5 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 50.00 | 05/09/23 | 20/10/23 | 10/11/23 | 24/11/23 | 01/12/23 | 29/12/23 | 26/06/2 | |
| Container handling equipment: Zone-C (Repair & Maintenance) | 44 | CR1 | Repair/maintenance of kalmar brand straddle carriers. | Lot | 2 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 50.00 | 06/04/24 | 20/04/24 | 03/05/24 | 16/05/24 | 22/05/24 | 28/05/24 | 24/06/2 21/10/24 | |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 68 | ABB11 | Procurement of spare parts(Body Spare) for Kalmar brand 16 T Forklift truck. | Lot | 1 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 45.00 | 19/08/23 | 03/09/23 | 16/09/23 | 29/09/23 | 05/10/23 | 11/10/23 | 07/11/2 05/03/24 | |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 69 | ABB12 | Procurement of spare parts(Engine Spare) for Kalmar brand 16 T Forklift truck. | Lot | 1 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 45.00 | 30/12/23 | 13/01/24 | 26/01/24 | 08/02/24 | 14/02/24 | 20/02/24 | 18/03/2 15/07/24 | |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 72 | ABB15 | Procurement of spare parts(Body & Engine Spare) for MOL brand Container Mover. | Lot | 1 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 45.00 | 07/11/23 | 21/11/23 | 04/12/23 | 17/12/23 | 23/12/23 | 29/12/23 | 25/01/2 23/05/24 | |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 75 | ABR2 | Repair/maintenance of Noell brand straddle carriers. | Lot | 3 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 45.00 | 07/02/24 | 21/02/24 | 05/03/24 | 18/03/24 | 24/03/24 | 30/03/24 | 26/04/2 23/08/24 | |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 77 | ABR4 | Repair/maintenance of kalmar brand loaded 45T RST | Lot | 1 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 45.00 | 27/07/23 | 13/08/23 | 26/08/23 | 08/09/23 | 14/09/23 | 20/09/23 | 17/10/2 13/02/24 | |
| Container handling equipment: Zone-D (Repair & Maintenance) | 11 | DB11 | Procurement of spare parts(Body & Engine spare) for Koks brand Cyclovac (Model: TGS18440). | Lot | 2 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 40.00 | 05/10/23 | 02/11/23 | 16/11/23 | 23/11/23 | 30/11/23 | 21/12/23 | 19/04/2 | |
| Container handling equipment: Zone-C (Repair & Maintenance) | 40 | CB12 | Procurement of spare parts(Engine) for empty Kalmar brand 7T RSTs. | Lot | 2 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 40.00 | | | | | | | | |
| Container handling equipment: Zone-C (Repair & Maintenance) | 40A | CB12A | Procurement of spare parts(Engine) for empty Kalmar brand 7T RSTs. | Lot | 2 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 40.00 | 08/04/24 | 16/01/24 | 30/01/24 | 12/02/24 | 25/02/24 | 02/03/24 | 08/03/24 | 04/04/2 01/08/24 |
| Container handling equipment: Zone-AB (Repair & Maintenance) | 78 | ABR5 | Repair/maintenance of konecrane brand Loaded 45T RST | Lot | 2 | RFQ/OT M/DTM/ LTM | HOPE | CPA | 40.00 | 13/08/23 | 29/09/23 | 12/10/23 | 25/10/23 | 31/10/23 | 06/11/23 | 03/12/2 31/03/24 | |

(কিশোর কান্তি দাস)
নির্বাহী প্রকৌশলী (যাঃ)
জোন-এবি
চট্টগ্রাম বন্দর কর্তৃপক্ষ

মোঃ কামাল হোসেন
প্রিন্সিপাল ম্যানেজার
চট্টগ্রাম বন্দর কর্তৃপক্ষ

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

কমডোর এম মাহবুবুর রহমান
(ই), পিএসসি, বিএন
সহকারী (প্রকৌশলী)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

| | | | | | | | | | | | | | | | | | |
|---|----------------------------|----|-------|--|-------|--------|------|-----|-------|----------|----------|----------|----------|----------|----------|---------|----------|
| Repair & Maintenance of Container handling equipment (Repair & Maintenance) | PICT Under PM | 3 | P3 | Repair & Maintenance Works of FLT | Lot 1 | OTM | HOPE | CPA | 38.60 | 30/09/23 | 21/10/23 | 11/11/23 | 25/11/23 | 02/12/23 | 30/12/23 | 27/06/2 | |
| Container handling equipment (Repair & Maintenance) | Zone-C | 45 | CR2 | Repair/maintenance of Noell brand straddle carriers. | Lot 1 | RFQ/OT | HOPE | CPA | 38.00 | 03/08/23 | 19/08/23 | 01/09/23 | 14/09/23 | 20/09/23 | 26/09/23 | 23/10/2 | 19/02/24 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 38 | CB11 | Procurement of spare parts (Body) for Kalmar brand FLT(42t). | Lot 2 | RFQ/OT | HOPE | CPA | 30.00 | 23/03/24 | 07/04/24 | 20/04/24 | 03/05/24 | 09/05/24 | 15/05/24 | 11/06/2 | 08/10/24 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 47 | CR4 | Repair/maintenance of spare parts of empty FLT Kalmar brand | Lot 2 | RFQ/OT | HOPE | CPA | 30.00 | 09/08/23 | 23/08/23 | 05/09/23 | 18/09/23 | 24/09/23 | 30/09/23 | 27/10/2 | 23/02/24 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 48 | CR5 | Repair/maintenance of 16T FLT | Lot 1 | RFQ/OT | HOPE | CPA | 30.00 | 16/05/24 | 30/05/24 | 12/06/24 | 25/06/24 | 01/07/24 | 07/07/24 | 03/08/2 | 30/11/24 |
| Container handling equipment (Repair & Maintenance) | Zone-AB | 79 | ABR6 | Repair/maintenance of Container Mover(Meclift brand) | Lot 2 | RFQ/OT | HOPE | CPA | 30.00 | 03/11/23 | 17/11/23 | 30/11/23 | 13/12/23 | 19/12/23 | 25/12/23 | 21/01/2 | 19/05/24 |
| Repair & Maintenance of Container handling equipment (Repair & Maintenance) | PICT Under PM | 4 | P4 | Repair & Maintenance Works of RST 4528 | Lot 1 | OTM | HOPE | CPA | 30.00 | 15/12/23 | 29/12/23 | 11/01/24 | 24/01/24 | 30/01/24 | 05/02/24 | 03/03/2 | 30/06/24 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 43 | CB15 | Procurement of spare parts for Manlifter. | Lot 1 | RFQ/OT | HOPE | CPA | 25.00 | 20/07/23 | 04/08/23 | 17/08/23 | 30/08/23 | 05/09/23 | 11/09/23 | 08/10/2 | 04/02/24 |
| Container handling equipment (Repair & Maintenance) | Zone-C | 57 | CC2 | Procurement of Generator (complete) for Noell brand straddle carriers. | Nos 1 | RFQ/OT | HOPE | CPA | 25.00 | 11/12/23 | 25/01/23 | 07/02/23 | 20/02/23 | 26/02/23 | 04/03/23 | 31/03/2 | 28/07/23 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 10 | DB10 | Procurement of spare parts for Empty Handling/42 T FLTs Linde brand | Lot 2 | RFQ/OT | HOPE | CPA | 20.00 | 07/10/23 | 04/11/23 | 18/11/23 | 25/11/23 | 02/11/23 | 30/11/23 | 28/04/2 | |
| Container handling equipment (Repair & Maintenance) | Zone-C | 35 | CB9 | Procurement of spare parts for 07Ton/16Ton FLT Kalmar brand. | Lot 1 | RFQ/OT | HOPE | CPA | 20.00 | 19/07/23 | 03/08/23 | 16/08/23 | 29/08/23 | 04/09/23 | 10/09/23 | 07/10/2 | 03/02/24 |
| Container handling equipment (Repair & Maintenance) | Zone-AB | 71 | ABB14 | Procurement of spare parts for Manlift | Lot 1 | RFQ/OT | HOPE | CPA | 20.00 | 03/05/24 | 17/05/24 | 30/05/24 | 12/06/24 | 18/06/24 | 24/06/24 | 21/07/2 | 17/11/24 |
| Container handling equipment (Repair & Maintenance) | Zone-AB | 81 | ABR8 | Repair/maintenance of Container Mover(Movella brand) | Lot 2 | RFQ/OT | HOPE | CPA | 20.00 | 16/12/23 | 30/12/23 | 12/01/24 | 25/01/24 | 31/01/24 | 06/02/24 | 04/03/2 | 01/07/24 |
| Dormitory Rent | PICT (Dormitory Rent) unit | 1 | P1D | Dormitory Rent of PICT for office Staff | Lot 1 | OTM | HOPE | CPA | 20.00 | 07/10/23 | 04/11/23 | 18/11/23 | 25/11/23 | 02/11/23 | 30/11/23 | 28/04/2 | |
| Container handling equipment (Repair & Maintenance) | Zone-AB | 73 | ABB16 | Procurement of spare parts(Body & Engine Spare) for Conlift brand Container Mover. | Lot 1 | RFQ/OT | HOPE | CPA | 15.00 | 09/07/23 | 23/07/23 | 05/08/23 | 18/08/23 | 24/08/23 | 30/08/23 | 26/09/2 | 23/01/24 |
| Container handling equipment (Repair & Maintenance) | Zone-D | 18 | DR5 | Repair/maintenance of straddle carrier(2H). | Lot 2 | RFQ/OT | HOPE | CPA | 10.00 | 30/09/23 | 13/09/23 | 26/09/23 | 09/10/23 | 15/10/23 | 21/10/23 | 17/11/2 | 15/03/24 |
| Container handling equipment (Repair & Maintenance) | Zone-AB | 80 | ABR7 | Repair/maintenance of Container Mover(Terberg brand) | Lot 1 | RFQ/OT | HOPE | CPA | 10.00 | 09/03/24 | 23/03/24 | 05/04/24 | 18/04/24 | 24/04/24 | 30/04/24 | 27/05/2 | 23/09/24 |
| Container handling equipment (Repair & Maintenance) | Zone-AB | 82 | ABR9 | Repair/maintenance of Kalmar brand 16T forklift | Lot 1 | RFQ/OT | HOPE | CPA | 10.00 | 27/03/24 | 11/04/24 | 24/04/24 | 07/05/24 | 13/05/24 | 19/05/24 | 15/06/2 | 12/10/24 |

(কিশোর কান্তি দাশ)
নির্বাহী প্রকৌশলী (যাঃ)
জোন-এবি
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

মোঃ শোয়েব,
প্ল্যান্ট ম্যানেজার
চট্টগ্রাম বন্দর কর্তৃপক্ষ

মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

কমডোর এম মাহবুবুর রহমান
(ই), পিএসসি, বিএন
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

রিয়ার এডমিরাল মোহাম্মদ সোহাবেলু
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24

| | |
|-------------|---------|
| Budget Type | Revenue |
| Workshop | CW |

Total Amount(In Lakh TK) **3145.00**

| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | A p p r | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notification of Awards | Signing of Contract | Total time to Contract Signing | Time for Compilation |
|--------------------------|------------------|--------|---------|--|------|-----|-------------|-------------------|-------------------------|----------------|--------------------------|---------|-------------------|----------------|-------------------|--------------------|------------------------|---------------------|--------------------------------|----------------------|
| Cargo handling equipment | Central Workshop | 5 | A5 | Procurement of Spare parts/Accessories for 20Ton capacity Manitowoc brand Mobile Crane(Model: RT-540E) | Nos | 8 | | RFQ/OT M/DTM/ LTM | Delegation of | CPA | 310.00 | | 29/10/23 | 26/11/23 | 11/12/23 | 19/12/23 | 20/12/23 | 25/12/23 | | |
| Cargo handling equipment | Central Workshop | 28 | A27 | Procurement of Spare parts/Accessories for 5Ton capacity Jungheinrich brand RRC/FLT(Model:DFGSS0) | Nos | 10 | | RFQ/OT M/DTM/ LTM | Delegation | CPA | 300.00 | | 29/04/24 | 26/05/24 | 11/06/24 | 19/06/24 | 20/06/24 | 25/06/24 | | |
| Cargo handling equipment | Central Workshop | 9 | A9 | Procurement of Spare parts/Accessories for 10Ton capacity Sennebogen brand Mobile Crane(Model:613M) | Nos | 10 | | RFQ/OT M/DTM/ LTM | Delegation | CPA | 235.00 | | 17/11/23 | 13/12/23 | 30/12/23 | 07/01/24 | 08/01/24 | 15/01/24 | | |
| Cargo handling equipment | Central Workshop | 27 | A26 | Procurement of Spare parts/Accessories for 3Ton capacity TCM brand FLT(Model:FD30T3Z) | Nos | 28 | | RFQ/OT M/DTM/ LTM | Delegation | CPA | 230.00 | | 23/02/24 | 21/03/24 | 04/04/24 | 11/04/24 | 12/04/24 | 19/04/24 | | |
| Cargo handling equipment | Central Workshop | 30 | A29 | Procurement of Wire Rope (for all Cranes) & Ramp,RRC attachment (for all FLT). | Lot | | | RFQ/OT M/DTM/ LTM | Delegation | CPA | 200.00 | | 23/02/24 | 21/03/24 | 04/04/24 | 11/04/24 | 12/04/23 | 19/04/23 | | |
| Cargo handling equipment | Central Workshop | 22 | A22 | Procurement of Spare parts/Accessories for 16Ton capacity Meclift brand | Nos | 3 | | RFQ/OT M/DTM/ LTM | Delegation of financial | CPA | 140.00 | | 17/11/23 | 13/12/23 | 30/12/23 | 07/01/24 | 08/01/24 | 15/01/24 | | |
| Cargo handling equipment | Central Workshop | 21 | A21 | Procurement of Spare parts/Accessories for 3Ton capacity Hangcha brand FLT(Model:CPCD30N- RW13) | Nos | 30 | | RFQ/OT M/DTM/ LTM | Delegation | CPA | 130.00 | | 15/08/23 | 13/09/23 | 21/09/23 | 01/10/23 | 02/10/23 | 10/10/23 | | |
| Cargo handling equipment | Central Workshop | 17 | A17 | Procurement of Spare parts/Accessories for 5Ton capacity TCM brand FLT(Model:FD50T9) | Nos | 11 | | RFQ/OT M/DTM/ LTM | Delegation | CPA | 100.00 | | 23/02/24 | 21/03/24 | 04/04/24 | 11/04/24 | 12/04/24 | 19/04/24 | | |
| Cargo handling equipment | Central Workshop | 19 | A19 | Procurement of Spare parts/Accessories for 5Ton capacity VMAX brand FLT(Model:CPCD- 50/CPCD-50S) | Nos | 20 | | RFQ/OT M/DTM/ LTM | Delegation | CPA | 100.00 | | 29/10/23 | 26/11/23 | 11/12/23 | 19/12/23 | 20/12/23 | 25/12/23 | | |
| Cargo handling equipment | Central Workshop | 29 | A28 | Procurement of Filters for all Cargo Handling Eqpt (Crane/FLT/Others). | Lot | | | RFQ/OT M/DTM/ LTM | Delegation of financial | CPA | 100.00 | | 15/08/23 | 13/09/23 | 21/09/23 | 01/10/23 | 02/10/23 | 10/10/23 | | |
| Cargo handling equipment | Central Workshop | 31 | A30 | Repair/Fabrication works of components(with necessary spares/accessories) of all Cargo Handling | Lot | | | RFQ/OT M/DTM/ LTM | Delegation of financial | CPA | 100.00 | | 17/11/23 | 13/12/23 | 30/12/23 | 07/01/24 | 08/01/24 | 15/01/24 | | |
| Cargo handling equipment | Central Workshop | 32 | A31 | Denting/Painting of all kinds of cargo handling equipment. | Lot | | | RFQ/OT M/DTM/ LTM | Delegation | CPA | 100.00 | | 17/11/23 | 13/12/23 | 30/12/23 | 07/01/24 | 08/01/24 | 15/01/24 | | |
| Cargo handling equipment | Central Workshop | 33 | A32 | Washing, Cleaning and Greasing of Cargo Handling Equipment and Transport Vehicles of CPA | Lot | | | RFQ/OT M/DTM/ LTM | Delegation | CPA | 100.00 | | 23/02/24 | 21/03/24 | 04/04/24 | 11/04/24 | 12/04/24 | 19/04/24 | | |

10/1

[Handwritten signature]

[Handwritten signature]
মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

[Handwritten signature]
কমন্ডার এম মাহবুবুর রহমান
(ই). পিএসসি. বিএন
সদস্য

[Handwritten signature]
রিয়ার এডমিনিস্ট্রাল মোহাম্মদ সো
চেয়ারম্যান

| | | | | | | | | | | | | | | |
|-----------------------------------|------------------|----|-----|--|--------|-------------------|-----------------------------|-------|----------|----------|----------|----------|----------|----------|
| Cargo handling equipment | Central Workshop | 16 | A16 | Procurement of Spare parts/Accessories for 10Ton capacity Hangcha brand FLT(Model:CPCD100-XW28B) | Nos 8 | RFQ/OT M/DTM/ LTM | Delegation of financial CPA | 80.00 | 10/08/23 | 01/09/23 | 15/09/23 | 23/09/23 | 24/09/23 | 01/10/23 |
| Cargo handling equipment | Central Workshop | 3 | A3 | Procurement of Spare parts/Accessories for 50Ton capacity Manitowoc brand Mobile Crane(Model: RT- 880E) | Nos 2 | RFQ/OT M/DTM/ LTM | Delegation CPA | 75.00 | 27/07/23 | 24/08/23 | 07/09/23 | 14/09/23 | 15/09/23 | 23/09/23 |
| Cargo handling equipment | Central Workshop | 4 | A4 | Procurement of Spare parts/Accessories for 30Ton capacity Tadano brand Mobile Crane(Model: GR600EX) | Nos 2 | RFQ/OT M/DTM/ LTM | Delegation CPA | 75.00 | 10/08/23 | 01/09/23 | 15/09/23 | 23/09/23 | 24/09/23 | 01/10/23 |
| Cargo handling equipment | Central Workshop | 18 | A18 | Procurement of Spare parts/Accessories for 5Ton capacity Doosan brand FLT(Model:D50SC-5) | Nos 10 | RFQ/OT M/DTM/ LTM | Delegation CPA | 75.00 | 17/11/23 | 13/12/23 | 30/12/23 | 07/01/24 | 08/01/24 | 15/01/24 |
| Cargo handling equipment | Central Workshop | 8 | A8 | Procurement of Spare parts/Accessories for 10Ton capacity Liebherr brand Mobile Crane(Model:A-934) | Nos 2 | RFQ/OT M/DTM/ LTM | Delegation CPA | 60.00 | 18/08/23 | 16/09/23 | 24/09/23 | 03/10/23 | 04/10/23 | 11/10/23 |
| Cargo handling equipment | Central Workshop | 20 | A20 | Procurement of Spare parts/Accessories for 3Ton capacity Doosan brand FLT(Model:D30-G) | Nos 20 | RFQ/OT M/DTM/ LTM | Delegation CPA | 60.00 | 23/02/24 | 21/03/24 | 04/04/24 | 11/04/24 | 12/04/24 | 19/04/24 |
| Cargo handling equipment | Central Workshop | 14 | A14 | Procurement of Spare parts/Accessories for 10Ton capacity TCM brand FLT(Model:FD100Z-8) | Nos 3 | RFQ/OT M/DTM/ LTM | Delegation CPA | 50.00 | 23/02/24 | 21/03/24 | 04/04/24 | 11/04/24 | 12/04/24 | 19/04/24 |
| Cargo handling equipment | Central Workshop | 25 | A25 | Procurement of Spare parts/Accessories for 1.5Ton capacity VMAX brand FLT(Model:CPD18) | Nos 4 | RFQ/OT M/DTM/ LTM | Delegation CPA | 50.00 | 10/08/23 | 01/09/23 | 15/09/23 | 23/09/23 | 24/09/23 | 01/10/23 |
| Weigh Bridges and Weighing Scales | Central Workshop | 1 | B1 | Revenue of Weighing Scales & Weigh bridges' (Platform, Load cells, indicators, junction box, Computer, cpu, ups, monitor, mouse, keyboard, printer,toner etc), | Nos | RFQ/OT M/DTM/ LTM | Delegation of financial CPA | 50.00 | 29/10/23 | 26/11/23 | 11/12/23 | 19/12/23 | 20/12/23 | 25/12/23 |
| Cargo handling equipment | Central Workshop | 2 | A2 | Procurement of Spare parts/Accessories for 50Ton capacity Grove brand Mobile Crane(Model: RT- 9100) | Nos 1 | RFQ/OT M/DTM/ LTM | Delegation CPA | 40.00 | 28/08/23 | 26/09/23 | 12/10/23 | 19/10/23 | 20/10/23 | 27/10/23 |
| Cargo handling equipment | Central Workshop | 10 | A10 | Procurement of Spare parts/Accessories for 10Ton capacity Liebherr brand Mobile Crane(Model: LH40) | Nos 1 | RFQ/OT M/DTM/ LTM | Delegation CPA | 40.00 | 18/08/23 | 16/09/23 | 24/09/23 | 03/10/23 | 04/10/23 | 11/10/23 |
| Cargo handling equipment | Central Workshop | 23 | A23 | Procurement of Spare parts/Accessories for 4Ton capacity Haulotte brand Tele Handler(Model:HLT4017) | Nos 4 | RFQ/OT M/DTM/ LTM | Delegation CPA | 40.00 | 23/02/24 | 21/03/24 | 04/04/24 | 11/04/24 | 12/04/24 | 19/04/24 |
| Cargo handling equipment | Central Workshop | 24 | A24 | Procurement of Spare parts/Accessories for 25Ton capacity Hangcha brand | Nos 6 | RFQ/OT M/DTM/ LTM | Delegation CPA | 40.00 | 29/10/23 | 26/11/23 | 11/12/23 | 19/12/23 | 20/12/23 | 25/12/23 |

11/1

[Handwritten signature]

[Handwritten signature]
 মোঃ আমিনুল ইসলাম
 প্রধান প্রকৌশলী (ব্যক্তিগত)
 চট্টগ্রাম বন্দর কর্তৃপক্ষ

[Handwritten signature]
 কমডোর এম মাহবুবুর রহমান
 (ই), পিএসসি, বিএন
 সদস্য (প্রকৌশল)
 চট্টগ্রাম বন্দর কর্তৃপক্ষ

[Handwritten signature]
 রিয়ার এডমিরাল মোহাম্মদ নোমান
 চেয়ারম্যান
 চট্টগ্রাম বন্দর কর্তৃপক্ষ

| | | | | | | | | | | | | | | |
|---|-----------------------------|----|-----|--|-------|-------------------|-----------------------------|-------|----------|----------|----------|----------|----------|----------|
| Cargo handling equipment | Central Workshop | 1 | A1 | Procurement of Spare parts/Accessories for 100Ton capacity Grove (Manitowoc) brand Mobile Crane | Nos 2 | RFQ/OT M/DTM/ LTM | Delegation of financial CPA | 30.00 | 28/08/23 | 26/09/23 | 12/10/23 | 19/10/23 | 20/10/23 | 27/10/23 |
| Cargo handling equipment | Central Workshop | 6 | A6 | Procurement of Spare parts/Accessories for 20Ton capacity Manotti brand Mobile Crane(Model: ARM-350Z | Nos 4 | RFQ/OT M/DTM/ LTM | Delegation of financial CPA | 30.00 | 29/10/23 | 26/11/23 | 11/12/23 | 19/12/23 | 20/12/23 | 25/12/23 |
| Cargo handling equipment | Central Workshop | 7 | A7 | Procurement of Spare parts/Accessories for 20Ton capacity XCMG brand Mobile Crane(Model: RT-35) | Nos 2 | RFQ/OT M/DTM/ LTM | Delegation of financial CPA | 30.00 | 15/08/23 | 13/09/23 | 21/09/23 | 01/10/23 | 02/10/23 | 09/10/23 |
| Cargo handling equipment | Central Workshop | 12 | A12 | Procurement of Spare parts/Accessories for 20Ton capacity Hangcha brand FLT(Model:CPCD200- W36) | Nos 2 | RFQ/OT M/DTM/ LTM | Delegation of financial CPA | 25.00 | 29/10/23 | 26/11/23 | 11/12/23 | 19/12/23 | 20/12/23 | 25/12/23 |
| Cargo handling equipment | Central Workshop | 13 | A13 | Procurement of Spare parts/Accessories for 20Ton capacity TCM brand FLT(Model: FD200-2) | Nos 4 | RFQ/OT M/DTM/ LTM | Delegation of financial CPA | 25.00 | 18/08/23 | 16/09/23 | 24/09/23 | 03/10/23 | 04/10/23 | 11/10/23 |
| Plant & Machineries (Central Workshop) | Central Workshop | 1 | D | Revenue of Plant and Machineries & consumable tools for Central Workshop | Nos | OTM | Delegation of financial CPA | 25.00 | 17/11/23 | 13/12/23 | 30/12/23 | 07/01/24 | 08/01/24 | 15/01/24 |
| Repair & Maintenance of Cargo handling equipment fc | PICT under Central Workshop | 1 | A1 | Procurement of Spare Parts/Accessories for Mobile Cranes of PICT | Lot | RFQ/OT M/DTM/ LTM | Delegation of Financial CPA | 20.00 | 23/02/24 | 21/03/24 | 04/04/24 | 11/04/24 | 12/04/24 | 19/04/24 |
| Repair & Maintenance of Cargo handling equipment fc | PICT under Central Workshop | 2 | A2 | Procurement of Spare Parts/Accessories for FLT of PICT | Lot | RFQ/OT M/DTM/ LTM | Delegation of Financial CPA | 20.00 | 15/09/23 | 13/10/23 | 21/10/23 | 01/11/23 | 08/11/23 | 06/12/23 |
| Cargo handling equipment | Central Workshop | 11 | A11 | Procurement of Spare parts/Accessories for 20Ton capacity Hyundai brand FLT(Model:250D-7E) | Nos 2 | RFQ/OT M/DTM/ LTM | Delegation of financial CPA | 15.00 | 18/08/23 | 16/09/23 | 24/09/23 | 03/10/23 | 04/10/23 | 11/10/23 |

৩০/১১/২৩
৩০/১১/২৩
তাজউদ্দিন আহমদ
নির্বাহী প্রকৌশলী (যান্ত্রিক)/কারখানা
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

৩০.১১.২৩

৩০/১১/২৩
মোঃ মোস্তফা ইকবাল
ওয়ার্কসপ ম্যানেজার
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

৩০/১১/২৩
মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।

২৪/১০/২৩
কমরের মোহাম্মদ মাহাবুবুর রহমান
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ

২৪/১০/২৩
রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ

CHITTAGONG PORT AUTHORITY
MECHANICAL DEPARTMENT

Annual Procurement Plan 2023-24


| | |
|-------------|-----------|
| Budget Type | Revenue |
| Workshop | Transport |


Total Amount (In Lakh TK) 1350.00


| Transactional Head | Zone | SL No. | Pkg No. | Description of Procurement Package | Unit | Qty | Approve Qty | Method Type | Contract Approver | Source of Fund | Estimated Cost in Lac TK | App | Tender Invitation | Tender Opening | Tender Evaluation | Approval to Awards | Notification of Awards | Signing of Contract | Total time to Contract Signing | Time for Compilation |
|--------------------|--------------------|--------|---------|--|------|-----|-------------|-----------------|-------------------|----------------|--------------------------|-----|-------------------|----------------|-------------------|--------------------|------------------------|---------------------|--------------------------------|----------------------|
| Motor vehicles | Transport Workshop | 2 | TR2 | Hire of Microbuss (Outsource) (around 25 nos. in several lots) | Nos. | 25 | 25 | OTM | Chairman, CPA | CPA | 500.00 | 50 | 20/11/23 | 11/12/23 | 24/12/23 | 06/01/24 | 12/01/24 | 18/01/24 | 14/02/24 | 12/06/24 |
| Motor vehicles | Transport Workshop | 1 | TR1 | Hire of Cars (Outsource) (around 29 nos. in several lots) | Nos. | 29 | 29 | OTM | Chairman, CPA | CPA | 470.00 | 47 | 20/11/23 | 10/12/23 | 23/12/23 | 05/01/24 | 11/01/24 | 17/01/24 | 13/02/24 | 11/06/24 |
| Motor vehicles | Transport Workshop | 8 | TR8 | Repair works for vehicles in several lots | Nos. | | | RFQ/OTM/DTM/LTM | As per DOP, CPA | CPA | 120.00 | 12 | | | | | | | | |
| Motor vehicles | Transport Workshop | 7 | TR7 | Spares for vehicles in several lots | Nos. | | | RFQ/OTM/DTM/LTM | As per DOP, CPA | CPA | 100.00 | 10 | | | | | | | | |
| Motor vehicles | Transport Workshop | 9 | TR9 | Tyres, batteries, lub oils, brake oils, acids etc. | Nos. | | | RFQ/OTM/DTM/LTM | As per DOP, CPA | CPA | 100.00 | 10 | | | | | | | | |
| Motor vehicles | Transport Workshop | 6 | TR6 | Filters for vehicles in several lots | Nos. | | | RFQ/OTM/DTM/LTM | As per DOP, CPA | CPA | 30.00 | 32 | | | | | | | | |
| Motor vehicles | Transport Workshop | 3 | TR3 | Renewal of fitness and tex token for vehicles | Nos. | 105 | 105 | | CE (Mech), CPA | CPA | 25.00 | 25 | | | | | | | | |
| Motor vehicles | Transport Workshop | 5 | TR5 | Volcanizing of tyers (Yearly contract) | Nos. | | | OTM/LTM/RFQ | CE (Mech), CPA | CPA | 3.00 | 1 | 10/12/23 | 24/12/23 | 06/01/24 | 19/01/24 | 25/01/24 | 31/01/24 | 27/02/24 | 25/06/24 |
| Motor vehicles | Transport Workshop | 4 | TR4 | CNG Cylinder testing | Nos. | | | OTM/LTM/DPM | CE (Mech), CPA | CPA | 2.00 | 2 | | | | | | | | |


120.00 12
100.00 10
100.00 10
30.00 32

How many vehicles?


মির্জা রাবিবুল ইসলাম
উপ-প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ
চট্টগ্রাম।


মোঃ আমিনুল ইসলাম
প্রধান প্রকৌশলী (যান্ত্রিক)
চট্টগ্রাম বন্দর কর্তৃপক্ষ।


কমডোর এম মাহবুবুর রহমান
(ই), পিএসসি, বিএন
সদস্য (প্রকৌশল)
চট্টগ্রাম বন্দর কর্তৃপক্ষ


রিয়ার এডমিরাল মোহাম্মদ সোহায়েল
চেয়ারম্যান
চট্টগ্রাম বন্দর কর্তৃপক্ষ